
Resolution#

A RESOLUTION OF THE TOWNSHIP OF NORTH BRUNSWICK AMENDING

CONTRACT BID12001 P& A CONSTRUCTION, INC. FOR THE

2012 ROAD IMPROVEMENT PROGRAM PROJECT

CLOSEOUT CHANGE ORDER($ 359,499.0

WHEREAS, the Department of Community Development is responsible for construction
and improvements of Township streets, roads and curbing; and

WHEREAS, the Township Council has previously authorized a contract with P & A

Construction, Inc. ( PO Box 28 Colonia, NJ 07067) for the 2012 Road Improvement Program,

Contract BID12001, in the amount of$2,744,826.60 for Items 1 through 120 inclusive, exclusive
of Hollywood Street improvements,  pending approval by the New Jersey Departrnent of
Transporta.tion; and

WHEREAS, at the time of the bid opening the Township had not received New Jersey
Department of Tra.nsporta.tion( NJDO'1 approval for Hollywood Street improvements, as part of
the 2012 New Jersey Department of Transportation Municipal Aid portion of the 2012 Road
Program; and

WHEREAS, on August 15, 2012, CME Associates, engineering firm for this project,
notified the Township that the New Jersey Department of Transportation approved the 2012
New Jersey Deparirnent of Transportation Municipal Aid portion of the 2012 Road Program for
Hollywood Street in the amount of$250,000.00; and

WHER.EAS,  due to increases and decreases in quantities and supplemental work
required to complete the 2012 road program,  including the addition of improvements to
Hollywood Street, partially grant funded, there was a net increase in the contract amount by

548,962.53 ( Change Order No. 1) for a revised contract of$3, 293, 789. 13; and

WHEREAS, with favorable conditions,  P  & A Construction,  Inc.  has presented a

Closeout Change Order that reflects reductions and increases in contract quantities and
supplementary items required to satisfactorily complete the 2012 road program, resulting in a net
reduction in the contract amount of($359,499.07); and

WHEREAS,  CME Associates, engineering firm for this project, has reviewed and
indicated in a report attached hereto that this Closeout Change Order reflects reductions and
increases in contract quantities and supplementary items required to satisfactorily complete the
2012 Road Program; and

WHEREAS, it is the desire of the Township Council of North Brunswick to amend the
contract with P & A Construction, Inc. to reduce the contract amount by($ 359,499.07) ( Closeout

Change Order) for a revised contract of$2,934,290.06; and

NOW THEREFORE, BE IT RESOLVED, on this 3`
d

day of March,  2014, the

Township Council of the Township of North Brunswick does hereby the Mayor to approve the
Closeout Change Order for the 2012 Road Improvements Program Project which reflects a net
contract reductian of($359,499.07).

v

Ka1a Srir ganathan Michael C.
ChiefFinancial Officer Directar of Community Development

6G%  

bert Lo bard Ronald Gordon, Esq.
B iness A inistrator Township Attorney

Approved as to legal form
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I hereby ce that the above Resolution was duly adopted by the Township Council of the
o hip of  orth Brunswick, County of Middlesex, at its meeting held on March 3, 2014.

C  
Lisa Russo

Township Clerk
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